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*Attendees

The weekly interface meeting on the Expedited Response Actions (ERAs) was held
to status the ERAs for the U.S. Department of Energy Field Office, Richland
and the regulators. The meeting was conducted in accordance with the attached
agenda. Actions we re formally reviewed and the attached action item list was
updated.

All five projects were discussed and their status summarized. A sketch of the
riverland site was provided. In addition, the well construction details of
well 299-W15-216 wa s also provided. Copies of the 316-5 Process Trenches
final report were d istributed for review.

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Report
5. Riverland Sketch
6. Telecon for Borehole 299-W15-216

l



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: June 1, 1992

• GENERAL ISSUES

- ERA Interface Action Item review

• INDIVIDUAL PROJECT STATUS

618-9 Burial Ground
o Waste dispositioning activities

- letter to DOE-HQ, awaiting response
o Project wrap-up

- canister issue
- backfilling trench

316-5 Process Trenches
o Final report drafted

200-W Carbon Tetrachloride
o Site characterization status

^y o Operations status (GAC canister procurement)
o Procurement & design activities for next two units

s1 o Integrated demonstration activities

North Slope
o Project plan (SAP) WHC first draft 6/16/92, safety analysis

ongoing, NEPA under development (nesting site issue)
o UST issue

^ - Sodium Dichromate
o Project plan (SAP), safety analysis ongoing, NEPA under

Cr' development
o GRP preps

• OTHER ISSUES

Riverland location map

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
June 1, 1992

ORGANIZATION ACTION ITEM

WHC WHC will issue a press release on the 618-9
Burial Ground ERA within 30 days after the
decision is made on how the waste will be
dispositioned. (open) Draft is in preparation.

WHC WHC and RL will formally provide EPA and Ecology
with a copy of the Integrated Demonstration Site
Characterization Plan. (open) Wi11'be provided
by next week.

tw^

EPA/Ecology EPA and Ecology will determine what approvals
are necessary to explode the top of the

-^ recovered gas cylinder at the 618-9 Burial
Ground Site. (closed) See action below.

WHC WHC will provide supplemental information on how
the gas cylinder will be opened. (closed) See
action below.

WHC WHC will provide a proposal for reporting CC14
production data (i.e. what items, formats,

a1 frequency, etc.). (open) Will be provided on
6/8/92.

WHC WHC will draft a letter describing the site
preparation, GPR, and waste storage activities

CY, for the Sodium Dichromate Site. (open)

WHC WHC/RL will prepare a letter to EPA and Ecology
describing the approach to be taken for the gas
cylinder. (open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
June 1, 1992

DECISIONS :

AGREEMENTS :

A^ ♦ J^^'^

Ad

iF

.,'

0%

COMMITMENTS :

DOE Representative

EPA Representative

CO OG ep esentative

z^4'Z

^ Represen ative



Weekly Report, Week Ending May 29, 1992
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - Shipment of uranium
contaminated solvent will occur as soon as an exemption from the DOE Order
5820.2A for "off-site disposal" of low level wastes is approved. The issue
revolves around the fact that .36 grams of natural uranium will remain at an
off-site facility following the incineration of the hexone. This issue has
been ongoing for nearly two months.

316-5 Process Trench Expedited Response Action - The final draft data
validation report was received on May 29,'1992. The Draft A ERA report has
been duplicated and will be distributed by June 1, 1992.

LO Completion of ERA well 299-W18-246 (west of 216-Z-1A) is on hold while the
completion crew finishes a well in the 100 B/C Area. Completion activities
may begin at W18-246 next week. Cable-tool drilling of ID characterization

- borehole 299-W18-248 (east of 216-Z-1A by well 299418-7) reached 101 feet
on May 20, 1992. Cable-tool drilling of the third ERA characterization well,
299-W15-216 (southeast of 216-Z-9 trench) began May 14, 1992, and had reached

C^„ a depth of 50 feet by May 20, 1992. Both biological treatment wells have been
developed. Water samples were collected from well 299-W11-30 using the pump
installed for aquifer testing. An aquifer test will be conducted this week.

Extraction of carbon tetrachloride is continuing at 216-Z-18 Crib, at 100 cfm
and 120 ppm.

Bids were due on May 13, 1992, for procurement of the new VES units. However,
only two bidders were known to be submitting bids. An extension to May 26,
1992, was granted and five bids have been submitted.

^ The GAC contract has not been awarded yet. The latest word is to expect award
by June 1, 1992.

North Slope Expedited Response Action - Approval to proceed with an expedited
response action at the north slope waste sites has been obtained. Preparation
of the Project Plan continues. The plan will propose the use of field
screening analytical methods in support of the development of the engineering
evaluation/cost assessment. A portion of the samples will be analyzed by
level IV methods for verification of the screening analysis.

A categorical exclusion has been obtained for characterization work in the
100-IU-3 Operable Unit. However, this exclusion states that no work be
conducted in environmentally sensitive areas and a significant portion of the
North Slope has been designated as a wildlife refuge and is utilized by the
Ferruginous Hawk, Loggerhead Shrike and the Long Billed Curlew for nesting
activities. PNL graduate students have been tasked with mapping the locations
of active nesting sites. It must be shown that the ERA activities will have
no adverse impacts on these species as well as other sensitive environs
located at the North Slope. Based upon the results of the nest mapping



activities, ERA characterization activities may have to be scheduled after the
hatchlings have fledged.

An attempt to locate potential underground storage tanks at the NIKE missile
bases utilizing an infrared camera was made. The infrared survey resulted in
no positive identifications. A metal detector will now be utilized to confirm
these results.

Sodium Dichromate Expedited Response Action - Approval to proceed with an
Expedited Response Action at the Sodium Dichromate Site has been obtained from
the regulators. Preparation of a project plan has been initiated. Planning
is underway to initiate the geophysical investigations.

Physical Separations Treatability Test - Per direction from RL, proposals were
sent on May 21, 1992, to PNL for review. A meeting was held May 26, 1992, to
discuss concerns by PNL regarding proposal evaluations. As of May 28, 1992,
the technical evaluation had not yet started. PNL is writing a contract
letter to RL for approval and intends to start the review on Monday June 1,

'^ 1992.
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Wayh4^,_

OWestin ghouse
Westinghouse Hanford Company TELEPHONE CONFERENCE MEMORANDUM
A subsidiary of Westinghouse Electric

- Hanford Company Corporation
P.O. Box 1970 Richland, WA 99352

^ INCOMING OUTGOING DATE May 28, 1992 TIME 4:20

WITH Doug Sherwood OF EPA PHON E 376-9529

WITH OF

coP(ESTO: Chuck Cline (Ecology) _ Mike Hagood (WHC)

Julie Erickson (DOE-RL) Don Moak (WHC)

Karl Fecht Virginia King (WHC)

Jo1P, imenez(WHC)

SUBJECT: Approval to Proceed with Drilling at Expedited Response Action Borehole 299-W15-216

6_.•

WHC Geosciences Virginia Rohay tc^=, ,7Caf^^ 376-5507
DEPARTMENT SIGNATURE ( TELEPHONE NUMBER

SUMMARY OF CONF E R E NCE

^e

I called Doug Sherwood on the afternoon of May 28, 1992 to ask his advice on how

^ to proceed at well 299-W15-216, where a possible zone of perched water was

encountered at 97 ft depth that morning. I told Doug that we planned to drill down with

;^.y 12-in casing to the confining layer, drive 10-in casing two feet below that, and seal

- with bentonite. We plan to continue drilling to TD with 8-in casing. After conferring

.N with Chuck Cline, Doug called me back to give me their verbal approval to proceed with

drilling at 299-W15-216 according to our plan. He said they would like to receive
clv^

a copy of a schematic drawing showing our intended well construction. We agreed that

this material would be provided at the regular Monday morning interface meeting.

8a790eJ190 171977



Locations of Proposed Carbon Tetrachloride Characterization Wells
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